Rpt-ID: RCPESPRJ Georgia Date: 05/05/2017
User: ccumbee Department of Transportation Page 1 of 18
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017

Contract Location: Time Allowed: 1519 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 1518 Days
Percent Time: 99.93
District: 6 Area: 02
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/01/2017

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $36,301,156.18 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $5,800,093.85
Percent Complete 83.99%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $36,301,156.17 $33,581,026.56 $5,800,093.84 84.02% $365,373.62

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 05/05/2017

User: ccumbee Department of Transportation Page 2 of 18
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017

Project Number: 0000931 I-75/SR 401 - INTERCHANGE RECONSTRUCTION

Federal State Project Number:  NHS00-0000-00(931)

Total to Date Prev to Date This Estimate
Participating $24,392,632.12 $24,100,333.20 $292,298.92
Non-Participating $6,098,158.19 $6,025,083.49 $73,074.70
Total Earnings $30,490,790.31 $30,125,416.69 $365,373.62
Stockpiled Materials $10,272.02 $10,272.02 $0.00
Gross Earnings $30,501,062.33 $30,135,688.71 $365,373.62
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $30,501,062.33 $30,135,688.71
$365,373.62

Total Payable:



Rpt-ID: RCPESPRJ Georgia Date: 05/05/2017

User: ccumbee Department of Transportation Page 3 of 18
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 7.000
8500.000 .000
7.000 $.00 $59,500.00
0030 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONTN 2,500.000 1,806.030
IFIED BITUM MATL & H LIME 127.910 .000
1,806.030 $.00 $231,009.30
0050 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN 8,343.000 8,561.530
R-MODIFIED BITUM MATL & H LIME 86.030 916.900
9,478.430 $78,880.91 $815,429.33
0055 413-1000 BITUM TACK COAT GL 19,482.000 29,613.140
2.450 1,396.000
31,009.140 $3,420.20 $75,972.39
0063 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THk SY 21,428.000 21,611.195
63.560 .000
21,611.195 $.00 $1,373,607.55
0064 432-5010 MILL ASPH CONC PVMT, VARIABLE DEPTH SY 140,649.000 68,705.501
1.510 2,338.889
71,044.390 $3,5631.72 $107,277.03
0069 433-1300 REINF CONC APPROACH SLAB, INCL BARRIER SY 2,620.000 2,637.566
142.960 .000
2,637.566 $.00 $377,066.44
0074 441-0004 CONC SLOPE PAV, 4 IN SY 640.000 645.510
33.550 .000
645.510 $.00 $21,656.86
0078 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 197.000 314.583
48.320 .000

314.583 $.00 $15,200.65



Rpt-ID: RCPESPRJ Georgia

User: ccumbee

Department of Transportation

Estimate Summary By Project

Date: 05/05/2017
Page 4 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0079 441-0104 CONC SIDEWALK, 4 IN SY 3,355.000 3,719.889
17.560 .000
3,719.889 $.00 $65,321.25
0117 500-3101 CLASS A CONCRETE CcY 290.000 305.054
401.420 .000
305.054 $.00 $122,454.78
0118 500-9999 CLASS B CONC, BASE OR PVMT WIDENING CcY 74.000 289.497
149.330 .000
289.497 $.00 $43,230.59
0119 511-1000 BAR REINF STEEL LB 23,224.000 38,090.000
0.900 .000
38,090.000 $.00 $34,281.00
0164 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 713.000 715.630
559.600 .000
715.630 $.00 $400,466.55
0169 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 350.000 351.500
81.540 .000
351.500 $.00 $28,661.31
0194 641-1100 GUARDRAIL, TP T LF 253.000 509.500
36.800 .000
509.500 $.00 $18,749.60
0199 641-1200 GUARDRAIL, TP W LF 8,340.000 8,545.000
15.400 .000
8,545.000 $.00 $131,593.00
0204 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 6.000 7.000
879.000 .000
7.000 $.00 $6,153.00



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation

Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017
Page 5 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0229 682-1304 CABLE, TP THW, AWG NO 10 LF 6,036.000 1,475.000
0.630 .000
1,475.000 $.00 $929.25
Category Amount: $85,832.83 $3,928,559.88
Category Number: (0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP II cYy 285.000 684.886
30.000 .000
684.886 $.00 $20,546.58
Category Amount: $0.00 $20,546.58
Category Number: 0010 ROADWAY
0299 683-6586 HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODI EA 42.000 43.000
838.000 .000
43.000 $.00 $36,034.00
Category Amount: $0.00 $36,034.00
Category Number: (0020 DRAINAGE
0309 500-3101 CLASS A CONCRETE cYy 388.000 401.702
401.420 .000
401.702 $.00 $161,251.22
0329 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 673.000 698.800
42.960 .000
698.800 $.00 $30,020.45
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN, H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017
Page 6 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 17.000
429.200 .000
17.000 $.00 $7,296.40
0379 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 14.000 15.000
1086.750 .000
15.000 $.00 $16,301.25
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 656.985
26.030 .000
656.985 $.00 $17,101.32
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 234.000 4,125.369
31.780 .000
4,125.369 $.00 $131,104.23
0394 603-7000 PLASTIC FILTER FABRIC SY 678.000 776.354
2.180 .000
776.354 $.00 $1,692.45
0434 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.250
1625.000 .000
2.250 $.00 $3,656.25
Category Amount: $0.00 $387,634.45
Category Number: 0030 SIGNING AND MARKING
0544 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 260.000 520.000
3.000 .000
520.000 $.00 $1,560.00
0554 639-4004 STRAIN POLE, TP IV EA 16.000 17.000
5270.000 .000
17.000 $.00 $89,590.00



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation

Estimate Summary By Project

Date: 05/05/2017
Page 7 of 18

Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0589 653-1501 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, Wt LF 97,986.000 42,123.000
0.350 4,686.000
46,809.000 $1,640.10 $16,383.15
0594 653-1502 THERMOPLASTIC SOLID TRAF STRIPE, 5 IN, YE LF 21,260.000 20,300.000
0.350 960.000
21,260.000 $336.00 $7,441.00
0604 653-1804 THERMOPLASTIC SOLID TRAF STRIPE, 8 IN, Wt LF 6,278.000 1,220.000
2.000 .000
1,220.000 $.00 $2,440.00
0609 653-1810 THERMOPLASTIC SOLID TRAF STRIPE, 10 IN, W LF 5,555.000 4,644.000
0.880 597.000
5,241.000 $525.36 $4,612.08
0614 653-3501 THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, WHI' GLF 36,838.000 26,938.000
0.260 9,900.000
36,838.000 $2,574.00 $9,577.88
0634 654-1003 RAISED PVMT MARKERS TP 3 EA 1,518.000 476.000
5.000 32.000
508.000 $160.00 $2,540.00
0644 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 6,791.000 6,791.000
E), TP PB 5.000 813.000
7,604.000 $4,065.00 $38,020.00
0654 657-3085 PREFORMED PLASTIC SKIP PVMT MKG, 8 IN, C( GLF 4,174.000 4,174.000
), TP PB 4.250 1,731.000
5,905.000 $7,356.75 $25,096.25



Rpt-ID: RCPESPRJ Georgia

Date: 05/05/2017

User: ccumbee Department of Transportation Page 8 of 18
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0044 Pay Period: 04/01/2017
to 04/30/2017
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0689 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 5,345.000 5,345.000
Oow), TP PB 5.000 817.000
6,162.000 $4,085.00 $30,810.00
Category Amount: $20,742.21 $228,070.36
Category Number: (0120 WALL NO. 1
0714 207-0203 FOUND BKFILL MATL, TP Il cYy 949.000 1,241.629
31.440 .000
1,241.629 $.00 $39,036.82
0724 457-1010 GEOGRID REINFORCEMENT, TP B SY 1,424.000 1,875.031
2.900 .000
1,875.031 $.00 $5,437.59
Category Amount: $0.00 $44,474.41
Category Number: 0040 BRIDGE NO. 1LT
0729 500-0100 GROOVED CONCRETE SY 1,539.000 2,564.183
7.130 .000
2,564.183 $.00 $18,282.62
Category Amount: $0.00 $18,282.62
Category Number: 0100 BRIDGE NO. 2 LT
0754 500-2100 CONCRETE BARRIER LF 236.000 245.000
51.750 .000
245.000 $.00 $12,678.75
Category Amount: $0.00 $12,678.75
Category Number: 0040 BRIDGE NO. 1LT
0774 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,974.000 1,974.006
151.500 .000
1,974.006 $.00 $299,061.91
1LT
Category Amount: $0.00 $299,061.91



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 9 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 BRIDGE NO.2 LT
0784 511-1000 BAR REINF STEEL LB 48,565.000 50,450.000
0.690 .000
50,450.000 $.00 $34,810.50
0884 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 978.000 1,062.722
32.740 63.333
1,126.055 $2,073.52 $36,867.04
0889 603-7000 PLASTIC FILTER FABRIC SY 978.000 1,062.722
2.700 63.333
1,126.055 $171.00 $3,040.35
Category Amount: $2,244.52 $74,717.89
Category Number: (0150 WALL NO. 4
0939 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,431.000 3,559.000
41.210 .000
3,559.000 $.00 $146,666.39
4
Category Amount: $0.00 $146,666.39
Category Number: (0120 WALL NO. 1
0979 627-1100 COPING A, WALL NO - LF 271.000 273.700
89.530 .000
273.700 $.00 $24,504.36
1
Category Amount: $0.00 $24,504.36
Category Number: (0140 WALL NO. 3
0992 627-1120 COPING B, WALL NO - LF 201.000 201.500
234.020 .000
201.500 $.00 $47,155.03
3
Category Amount: $0.00 $47,155.03



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 10 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0120 WALL NO. 1
0999 627-1180 ADDITIONAL MSE BACKFILL CcYy 915.000 1,385.032
28.600 .000
1,385.032 $.00 $39,611.92
Category Amount: $0.00 $39,611.92
Category Number: 0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 8,127.000
0.950 .000
8,127.000 $.00 $7,720.65
Category Amount: $0.00 $7,720.65
Category Number: (0060 EROSION CONTROL - TEMPORARY
1059 163-0240 MULCH TN 1,936.000 440.773
180.000 2.030
442.803 $365.40 $79,704.54
1074 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 16,100.000 14,455.875
RAW CHECK DAM 2.950 3,613.969
18,069.844 $10,661.21 $53,306.04
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 12.750
699.590 .000
12.750 $.00 $8,919.77
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 38.000
918.770 1.000
39.000 $918.77 $35,832.03
1154 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 11.000
100.000 .000
11.000 $.00 $1,100.00
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 40.000
100.000 .000
40.000 $.00 $4,000.00



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 11 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0060 EROSION CONTROL - TEMPORARY
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 49,096.050
2.650 12,274.013
61,370.063 $32,526.13 $162,630.67
1174 716-2000 EROSION CONTROL MATS, SLOPES Sy 31,250.000 59,807.145
0.750 .000
59,807.145 $.00 $44,855.36
Category Amount: $44,471.51 $390,348.41
Category Number: (0010 ROADWAY
1302 621-5500 CONCRETE SIDE BARRIER, TYPE 26 LF .000 32.000
409.280 32.000
64.000 $13,096.96 $26,193.92
Add item 621-5500 Conc Side Barrier, TP 26
1304 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 900.000 983.750
60.000 .000
983.750 $.00 $59,025.00
Category Amount: $13,096.96 $85,218.92
Category Number: (0130 WALL NO. 2
1324 627-1180 ADDITIONAL MSE BACKFILL CcYy 1,005.000 1,434.253
28.600 .000
1,434.253 $.00 $41,019.64
Category Amount: $0.00 $41,019.64
Category Number: (0160 WALL NO. 5
1329 627-1180 ADDITIONAL MSE BACKFILL CcYy 1,730.000 2,401.900
28.600 .000
2,401.900 $.00 $68,694.34
Category Amount: $0.00 $68,694.34



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017
Page 12 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0140 WALL NO. 3
1334 207-0203 FOUND BKFILL MATL, TP Il CcYy 413.000 418.380
31.440 .000
418.380 $.00 $13,153.87
Category Amount: $0.00 $13,153.87
Category Number: (0150 WALL NO. 4
1339 207-0203 FOUND BKFILL MATL, TP II CcYy 323.000 349.690
31.440 .000
349.690 $.00 $10,994.25
Category Amount: $0.00 $10,994.25
Category Number: 0140 WALL NO. 3
1344 457-1010 GEOGRID REINFORCEMENT, TP B sy 826.000 831.374
2.900 .000
831.374 $.00 $2,410.98
Category Amount: $0.00 $2,410.98
Category Number: (0130 WALL NO. 2
1349 457-1010 GEOGRID REINFORCEMENT, TP B SY 1,580.000 1,916.408
2.900 .000
1,916.408 $.00 $5,557.58
1354 603-7000 PLASTIC FILTER FABRIC SY 780.000 815.577
2.240 .000
815.577 $.00 $1,826.89
Category Amount: $0.00 $7,384.47
Category Number: (0110 BRIDGE NO. 2 RT
1359 603-7000 PLASTIC FILTER FABRIC SY 755.000 959.722
2.700 63.333
1,023.055 $171.00 $2,762.25
Category Amount: $171.00 $2,762.25



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 13 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0140 WALL NO. 3
1369 603-7000 PLASTIC FILTER FABRIC SY 413.000 415.968
2.240 .000
415.968 $.00 $931.77
Category Amount: $0.00 $931.77
Category Number: (0150 WALL NO. 4
1374 603-7000 PLASTIC FILTER FABRIC SY 484.000 524.500
2.240 .000
524.500 $.00 $1,174.88
1379 457-1010 GEOGRID REINFORCEMENT, TP B SY 968.000 1,049.397
2.900 .000
1,049.397 $.00 $3,043.25
Category Amount: $0.00 $4,218.13
Category Number: (0090 BRIDGE NO. 1 RT
1389 500-0100 GROOVED CONCRETE SY 1,095.000 1,571.667
7.130 .000
1,571.667 $.00 $11,205.99
Category Amount: $0.00 $11,205.99
Category Number: 0110 BRIDGE NO. 2 RT
1394 500-0100 GROOVED CONCRETE SY 2,655.000 5,397.443
7.130 .000
5,397.443 $.00 $38,483.77
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 71.000 95.839
21.670 .000
95.839 $.00 $2,076.83
Category Amount: $0.00 $40,560.60



Rpt-ID: RCPESPRJ Georgia
User: ccumbee Department of Transportation
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 14 of 18

Pay Period: 04/01/2017
to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0090 BRIDGE NO. 1 RT
1424 500-3101 CLASS A CONCRETE CcY 53.000 53.400
685.040 .000
53.400 $.00 $36,581.14
Category Amount: $0.00 $36,581.14
Category Number: 0100 BRIDGE NO. 2 LT
1429 500-3002 CLASS AA CONCRETE CcYy 210.000 217.796
634.570 .000
217.796 $.00 $138,206.81
Category Amount: $0.00 $138,206.81
Category Number: (0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE CcY 103.000 108.400
634.570 .000
108.400 $.00 $68,787.39
1454 511-1000 BAR REINF STEEL LB 20,164.000 22,306.000
0.690 .000
22,306.000 $.00 $15,391.14
Category Amount: $0.00 $84,178.53
Category Number: 0090 BRIDGE NO. 1 RT
1479 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 200.000 212.350
37.120 .000
212.350 $.00 $7,882.43
Category Amount: $0.00 $7,882.43
Category Number: (0110 BRIDGE NO. 2 RT
1529 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 755.000 959.722
32.740 63.333
1,023.055 $2,073.52 $33,494.82
Category Amount: $2,073.52 $33,494.82



Rpt-ID: RCPESPRJ Georgia

User: ccumbee Department of Transportation

Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0044

Date: 05/05/2017

Page 15 of 18

Pay Period:

04/01/2017

to 04/30/2017

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0130 WALL NO. 2
1534 207-0203 FOUND BKFILL MATL, TP Il CcYy 1,040.000 1,267.799
31.440 .000
1,267.799 $.00 $39,859.60
Category Amount: $0.00 $39,859.60
Category Number: (0010 ROADWAY
1544 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 13.000 14.000
1684.000 .000
14.000 $.00 $23,576.00
1549 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,799.000 8,082.630
70.960 23.600
8,106.230 $1,674.66 $575,218.08
1574 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ON TN 2,000.000 2,722.950
IFIED BITUM MATL & H LIME 127.910 .000
2,722.950 $.00 $348,292.53
Category Amount: $1,674.66 $947,086.61
Category Number: (0020 DRAINAGE
1579 576-1010 SLOPE DRAIN PIPE, 10 IN LF 547.000 615.510
31.930 .000
615.510 $.00 $19,653.23
Category Amount: $0.00 $19,653.23
Category Number: (0010 ROADWAY
1584 400-3205 ASPH CONC 12.5 MM OGFC, GP 2 ONLY, INCL BI TN 4,400.000 1,229.730
103.310 1,366.983
2,596.713 $141,223.01 $268,266.42
Category Amount: $141,223.01 $268,266.42
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Supplemental Description 2
Category Number: (0190 TEMPORARY ASPH PAY ITEMS
1901 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 999.860
70.210 .000
999.860 $.00 $70,200.17
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1902 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 6,648.510
TL & H LIME 57.110 .000
6,648.510 $.00 $379,696.41
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1903 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,980.350
L & H LIME 63.990 .000
1,980.350 $.00 $126,722.60
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1904 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,459.770
R-MODIFIED BITUM MATL & H LIME 85.280 .000
1,459.770 $.00 $124,489.19
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
Category Amount: $0.00 $701,108.37
Category Number: (0010 ROADWAY
9090 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90
Add item for sign removal Ramp A STA-306+13 LT
9095 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90
Add item for sign removal Ramp A STA- 307+79 LT
9100 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90
Add item for sign removal Ramp A STA- 309+08 LT
9105 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90

Add item for sign removal Ramp E STA- 719+23 LT
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Category Number: 0010 ROADWAY
9110 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90
Add item for sign removal Ramp E STA- 720+23 LT
9115 610-9000 REM SIGN, STA - LS .000 1.000
801.450 1.000
2.000 $801.45 $1,602.90
Add item for sign removal Ramp E STA-721+38 LT
9120 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45
Add item for sign resetting Ramp A STA- 306+13 LT
9125 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45
Add item for sign resetting Ramp A STA- 309+79 LT
9130 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45
Add item for sign resetting Ramp A STA- 309+08 LT
9135 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45
Add item for sign resetting Ramp E STA- 719+23 LT
9140 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45
Add item for sign resetting Ramp E STA-719+23 LT
9145 611-5550 RESET SIGN, STA - LS .000 .000
8172.450 1.000
1.000 $8,172.45 $8,172.45

Add item for sign resetting Ramp E STA- 721+38 LT
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Category Number: 0010 ROADWAY
9180 004-0018 EXTRA WORK - LF .000 92.900
174.440 .000
92.900 $.00 $16,205.48
Add the item 004-0018 Extra Work- Rem Repl Exist Paving Rest
Category Amount: $53,843.40 $74,857.58
Project Total Amount: $365,373.62  $30,490,790.31



